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GOAL#2: Protecting America's Waters Program #4500: Surface Water Regulation 
Objective 2.2: Protect & Restore Watersheds & Aquatic Ecosystems. 

TASK/ 
EVALUATION, DATE OR RESPONSIBLE 

GRANT OUTPUT DESCRIPTION QUANTITY (CUMULATIVE) SECTION/ 
T=TARGET A=ACTUAL STAFF 

1.3.4 TASK: Surface Water Program Development 

Perform support activities for surface water program 
including development of program procedures and 
policies. 

DELIVERABLES: 

PPG 1) Finalize implementation procedures for anti- T = Comment Surface Water 
degradation, bioeriteria, bottom deposits and fish 

NPS in consumption. 
PPG a) Antidegradation 

i) Finalize implementation procedures ai) 12/13 
b) Fish consumption 

i) Initiate public process bi) 12/13 
ii) Finalize implementation procedures bii) 6/14 

(NPS Strategies 3.A.3) 
PPG 2) Initiate triennial review*. T= Comment Surface Water 

a) Begin stakeholder outreach a) 5/13 
b) Complete triennial review b) 4/14 

PPG 3) Revisit Lakes Narrative Nutrient Standards T= Comment Surface Water 
a) Complete literature and data review, update data a) 6/13 

NPSin analysis, and refine matrix relationships 
PPG b) Determine if current matrix approach requires b) 8/13 

modification. 
(NPS Strategies 3.A.3) 

*Dependent upon governor's approval to pursue rulemaking 

FTE Funding Source FTE Personnel ERE Indirect Total 
WQFF-AZPDES NPS in PPG 

0.17 11,466 5,045 7,861 24,372 {Match} 
NPS in PPG 0.75 37,824 16,643 25,932 80,398 
PPG 0.51 22,501 9,900 15,426 47,828 

TOTALS 1.43 71,791 31,588 49,219 152,598 

Comments: All deliverables are off target. Deliverables 1 a & 1 b have been rescheduled for the FYI 5 workplan. Deliverable 2: 
ADEQ has continued development of the draft revised standards and anticipates initiating stakeholder outreach in August 2014 
and completing the triennial review in January 2015. During FY 14 ADEQ staff continued drafting the proposed rule with 
substantial time spent verifying reach descriptions and lat/longs for waters in 109.F, 112.G, and App B. Staff also attended 
webinars and or conference calls on proposed criteria for E.Coli, ammonia and development of narrative nutrient criteria. Due to 
current rulemaking moratorium, ADEQ is limited to standards modifications approved by the Governor's authorization in 
December 2013. Deliverable 3 is off target due to contractor delays. Staff has worked closely with contractor to provide needed 
data to complete the report prior to EPA workshop in Sacramento in August 2014. 
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GOAL#2: Protecting America's Waters Program #4500: Surface Water Regulation 
Objective 2.2: Protect & Restore Watersheds & Aquatic Ecosystems. 

TASK/ 
EVALUATION, DATE OR RESPONSIBLE 

GRANT 
OUTPUT DESCRIPTION QUANTITY (CUMULATIVE) SECTION/ 

T=TARGET A=ACTUAL STAFF 
1.3.5 TASK: Ambient Monitoring Program 

Conduct ambient monitoring program, which includes 
rivers and streams, lakes and reservoirs, groundwater, 
and fish tissue and sediment sampling for priority 
pollutants. Monitoring to include targeted 
characterization, planning and/or probabilistic sites in 
support of305(b) assessment process. 

DELIVERABLES: 

PPG 1) Ambient monitoring T= Surface Water 
a) Conduct ambient stream and lake monitoring a) Quarterly 

NPS in per FY14 sampling and analysis plan 
PPG throughout Arizona. 

b) Prepare FY15 sampling and analysis plan for: b) 5/14 A= 5/14 
i) rivers and streams. 
ii) lakes 

(NPS Strategies 3 .A.1) 
106 Mon-3 2) Fish tissue and sediment sampling program T= Surface Water 

a) Conduct fish tissue and sediment sampling on a) Quarterly 
NPS in Arizona lakes and reservoirs for presence of 

PPG mercury to support fish consumption advisory 
programs per FY14 sampling plan. 

b) Prepare FY15 sampling plan for fish tissue b) 2/14 A= 5/14 
monitoring. 

(NPS Strategies 3.A. I) 
NPS PA 1 3) Complete groundwater basins reports for: T= Surface Water 

a) ·Harquahala a) 12/13 A= 6/14 
b) Tonto b) 6/14 A= 12/13 

(NPS Strategies 3.A.l) 

FTE Funding Source FTE Personnel ERE Indirect Total 
WQFF-AZPDES NPS in PPG {Match} 0.17 4,554 2,004 3,122 9,680 
WQARF 0.58 21,417 9,423 14,683 45,524 
WQARF NPS in PPG {Match} 1.57 75,935 33,411 52,060 161,406 
WQARF NPS Proj 24 [Match] 0.84 38,437 16,912 26,352 81,701 
106 Monitoring - 3 0.83 35,210 15,492 24,139 74,842 
NPS in PPG 0.96 48,175 21,197 33,028 102,400 
PPG 0.84 34,201 15,048 23,448 72,697 
NPS P&A (Base) 0.17 11,466 5,045 7,861 24,372 
Contracts: USGS (PPG) 85,000 
Contracts: Ambient Sampling (NPS in 40,000 
PPG) 

TOTALS 5.96 269,395 118,532 184,693 697,622 
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Comments - TASK 1.3.5: 
Del. 2a: The Fish sampling plan was off target for FY14. Fish tissue sampling will be on a fiscal year schedule and included in 
one comprehensive ambient sampling and analysis plan beginning in FY15 . 

14 7 surface water samples were collected during FY 14. Over 36 sites were sampled quarterly at primarily cold water sites 
(<5,000 feet) throughout Arizona. 24 of the 36 sites were randomly selected for a state-wide probabilistic assessment. 

51 groundwater samples were collected during FY14 in the Lower Gila and Harquahala basins. Reports were completed for the 
Harquahala and Tonto basins. 
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GOAL#2: Protecting America's Waters Program #4500: Surface Water Regulation 
Objective 2.2: Protect & Restore Watersheds & Aquatic Ecosystems. 

TASK/ 
EVALUATION, DATE OR RESPONSIBLE 

GRANT OUTPUT DESCRIPTION QUANTITY (CUMULATIVE) SECTION/ 
T=TARGET A=ACTUAL STAFF 

1.3.6 TASK: 106 Monitoring 

Monitoring Initiative (MI) program for implementation 
of AZ approved comprehensive monitoring strategy. 

DELIVERABLES: 
106 Mon-3 1) Physical integrity T = Surface Water 

a) Evaluate the effectiveness of using relative bed 
NPS in stability as a physical integrity tool by stream 

PPG type. 
i) Submit final report to EPA ai) 6/14 A= 6/14 

(NPS Strategies 3.A.3) 
106 Mon-3 2) Intermittent streams Surface Water 

a) Complete the final report summarizing the T = 11/13 A= 8/13 
NPS in results of the intermittent stream sampling and 

PPG evaluating the effectiveness of using the 
perennial IBI on intermittent streams to develop 
intermittent stream biocriteria for water quality 
standards. Send final report to EPA. 

(NPS Strategies 3.A. l & 3.A.3) 
106 Mon-3 3) Conduct nutrient monitoring for Rivers and Streams T = Quarterly A= 6/30/14 Surface Water 

per FY14 sampling and analysis plan. 
NPS in (NPS Strategies 3.A.1) 

PPG 
106 Mon-3 4) Effluent dependent waters T = Surface Water 

a) Conduct monitoring according to SAP for a) 6/14 A= 6/14 
effluent dependent waters. 

5) Participate in the 2013 and 2014 National River and T = Surface Water 
Stream Survey. 
a) Conduct field work for all wadeable sites . a) 10/14 On1?;oing 

FTE Funding Source FTE Personnel ERE Indirect Total 
WQARF NPS in PPG {Match} 0.17 8,568 3,770 5,874 18,212 
106 Monitoring - 3 0.92 40,274 17,721 27,611 85,606 
NPS in PPG 0.66 33,383 14,689 22,887 70,958 
Contract: River & Streams (106 

29,000 Mon-3) 

TOTALS 1.75 82,225 36,180 56,372 203,776 
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Comments - TASK 1.3.6: 

Reports were completed for two contracts, Physical Integrity (Del.#1 )and Intermittent stream (Del.#2). Natural Channel Design 
sampled approximately 30 sites to assess Relative Bed Stability as a new standard. Ecoanalyist analyzed existing intermittent 
stream data to evaluate new metrics for the development ofan intermittent Index of Biological Integrity. 

Del.#4: Sampling was completed at 1 EDW site in FY14. The Santa Cruz River was sampled quarterly. 

Del.#5: 25 of the 28 National River and Stream Assessment sites have been sampled. The last three sites will be sampled during 
July of 2014. 
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GOAL#2: Protecting America's Waters Program #4500: Surface Water Regulation 
Objective 2.2: Protect & Restore Watersheds & Aquatic Ecosystems. 

TASK/ 
EVALUATION, DATE OR RESPONSIBLE 

GRANT 
OUTPUT DESCRIPTION QUANTITY (CUMULATIVE) SECTION/ 

T=TARGET A=ACTUAL STAFF 
1.3.7 TASK: 30S(b) Water Quality Assessment Report 

and 303(d) List 

Develop.Integrated Report and list of impaired waters . 

DELIVERABLES: 

PPG 1) Final 2012-2014 305(b) Integrated Report and T = Surface Water 
303( d)-List. 

NPS in a) 60-day public comment period begins a) 9/13 A= 4/1/14 
PPG b) 45-day AAR Notice begins b) 2/14 Comment 

c) Submit 303( d) List to EPA for approval c) 4/14 Comment 
(NPS Strategy 3.A.l) 

PPG 2) Identify waters that were either delisted or showing T = Surface Water 
water quality improvements as candidates for SP-1 2 

NPS in or W-10 success stories. Improvements in both 
PPG nonpoint and point sources will be evaluated. 

a) Develop list of candidate waters a) 2/14 A= 2/26/14 
b) Draft success stories and submit to EPA b) 6/14 Comment 

(NPS Strategy 4.B.1) 
3) Finalize 20 IO Assessment T= Surface Water 

a) Update 2010 303(d) List based upon EPA R9 a) 8/13 A= 8/13 
partial approval/disapproval 

b) Finalize 2010 305(b) Report upon resolution of b) 10/13 Comment 
Pinto Creek 4A appeal 

(NPS Strategy 3.A.1) 

FTE Funding Source FTE Personnel ERE Indirect Total 
NPS in PPG 1.12 57,399 25,256 39,352 122,006 
PPG 0.46 23,761 10,455 16,290 50,506 

TOTALS 1.58 81,160 35,711 55,642 172,512 

Del #1 : The 2010 Pinto Creek 4A appeal was tentatively resolved late in FY14. The drawn out appeal process delayed the release 
of the 2012/14 Integrated report until April 2014. Revisions and responses to comments are ongoing and expected to be 
completed in Ql FY15 followed by A.A.R. publication and submittal to EPA for approval. FY15 Workplan has been revised. 

Del #2: The TMDL and WQlP programs identified candidate waters for success stories (Verde River, LCR, Gibson mine, and 
Tonto/Christopher Creek) in February produced no success stories. Resources were concentrated on drafting and revising the 
NPS 5-yr plan, preparing the 2012/14 IR and Watson Lake TMDL for public comment, developing responses to comments and 
initiating the Santa Cruz project. 

Del #3: The 20 IO web page and report wi II be revised to show that it is final once the appeal has been officially 
withdrawn/dismissed on July 7, 2014. 
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Additional tasks: The annual call for external data submissions went out April 9th • To date we have received data from 20 
sources. Data is being loaded into the ADEQ Water Quality Database and will be used in future Assessments. 
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GOAL#2: Protecting America's Waters Program #4500: Surface Water Regulation 
Objective 2.2: Protect & Restore Watersheds & Aquatic Ecosystems. 

TASK/ 
EVALUATION, DATE OR RESPONSIBLE 

GRANT 
OUTPUT DESCRIPTION QUANTITY (CUMULATJVE) SECTION/ 

T=TARGET A=ACTUAL STAFF 
1.3.8 TASK: TMDL Development and Implementation 

DevelopTMDL studies and implementation plans to 
improve surface water quality. Conduct effectiveness 
monitoring to determine improvements in water quality 
after BMPs have been implemented. 

DELIVERABLES: 

NPS PA I I) TMDL Reports T = Semi-Annual Status Surface Water 
a) Submit 6 TMDL reports to EPA for final Table Updates 

PPG approval by June 2014. Comments 
b) Complete 1st (30 day) public notice for 3 

NPS in .additional TMDLs by June 2014; See Table 1.3.8-1 
PPG (NPS Strategy 3.B.3) 
PPG 2) Continuing data collection and analysis for TMDL T = Semi-Annual Status Surface Water 

development. Target is 21 TMDLs on 14 waterbody Table Updates 
NPS in segments; see Continued TMDL Development Comment 

PPG Status Table 1.3.8-2. 
(NPS Strategy 3.B.3) 

PPG 3) Develop TMDL implementation plans. T = Semi-Annual Status Surface Water 
a) Complete 3 TMDL implementation plans Table Updates 

NPS in b) Coordinate efforts with WQIG Unit to develop Comments 
PPG list of target watersheds for WQIP development 

_(See Task 1.3.9); see Develop Implementation 
Plans Status Table 1.3.8-4. 

(NPS Strategy 3.B.3) 
NPS Proj 4) Conduct effectiveness monitoring. T = Semi-Annual Status Surface Water 

24 a) Monitor the remedial activities on 3 Measure W Table Updates 
waterbodies. Comments 

PPG b) Support WQIG Unit efforts to determine 
effectiveness of past 319 projects as discussed 
in Task 1.3.9, #12. 

c) Coordinate with WQIG Unit to track progress 
in meeting WQD Performance Measure on 5 
waters. 

d) ·coordinate with NRCS to conduct effectiveness 
monitoring on NWQI watershed; see 
Effectiveness Monitoring Status Table I .3.8-3. 

(NPS Strategy 4.A. l) 
5) Provide quarterly updates to TMDL project tables T = Quarterly Updates to Surface Water 

with description of work completed and updates to TMDL Project Tables 
specific milestones for projects to be completed by Comment 
June 30, 2014. 
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GOAL#2: Protecting America's Waters Program #4500: Surface Water Regulation 
Objective 2.2: Protect & Restore Watersheds & Aquatic Ecosystems. 

TASK/ EVALUATION, DATE OR RESPONSIBLE 

GRANT OUTPUT DESCRIPTION QUANTITY (CUMULATIVE) SECTION/ 
T=TARGET A=ACTUAL STAFF 

1.3.8 TASK: TMDL Development and Implementation 
(Cont'd) 

DELIVERABLES: 

PPG 6) TMDL staff will participate in monthly conference T = Monthly TMDL Surface Water 
calls to discuss TMDL development, Conference Calls 
implementation and effectiveness monitoring Comment 
results . TMDL staff will join EPA Management, 
ADEQ Management and Planning Staff on a 
separate quarterly call to discuss budget related 
issues (see Task 1.5.2, Deliverable 3c). 

7) Implement TMDL/319 Kaizen and TMDL and T = Provide EPA with Surface Water 
Assessment Unit Staff Workout action items. quarterly GSD updates 

FTE Funding Source FTE Personnel ERE Indirect Total 
WQFF-AZPDES NPS in PPG {Match} 0.25 6,696 2,946 4,591 14,233 

WQARF NPS Proj 24 [Match] 0.50 22,575 
9,933 15,477 47,985 

PPG 0.08 4,788 2,107 3,283 10,177 

NPS in PPG 3.67 189,042 
83,178 129,604 401 ,825 

NPS PA I (Base) 0.33 18,168 
7,994 12,456 38,618 

NPS Proj 24 0.50 22,575 9,933 
15,477 47,985 

Contract: TMDL Work (Base) (NPS 
24,000 P&A 1) 

Contract: TMDL Work (lncrem) (NPS 
6,000 P&A 1) 

Contract: MON Monitoring (NPS in 
14,000 PPG) 

Contract: TMDL Sampling (NPS in 
30,000 PPG) 

TOTALS 5.33 263,844 116,091 180,888 634,823 

Del #1: The lower San Pedro E.coli TMDL was approved by EPA in November 2013 . The 30-day public comment period was 
completed for the Watson Lake TMDL. There have been significant revisions to the WLA language and targets have been made 
based upon EPA and City of Prescott comments. Revisions will be completed in Ql FY15 and a revised draft will be shared with 
EPA and the City prior to the A.A.R. publication. The Granite Creek TMDL will be revised to incorporate the necessary changes 
to be consistent with the final Watson Lake TMDL prior to its release for 30-day public comment. The middle Gila River 
selenium and boron TMDL report has been drafted and peer reviewed and is currently under mana,gement review. 
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Del #2: In addition to participating with EPA, Tetra Tech, and UofA on the Santa Cruz project, ADEQ continued TMDL data 
collection and analysis on 34 TMDLs for 16 waterbody segments. Activities included data collection and analysis of water, 
sediment, equipment installation and maintenance, and interacting with stakeholders. Delist reports were developed for the Gila 
Pesticides and East Verde selenium and boron listings. 

Del #3: No TIPs listed in Table 1.3.8- 4 were completed. However, the Middle Gila River does contain an abbreviated TIP that 
reviews some irrigation water management strategies that could be implemented to reduce selenium and boron. Efforts were 
focused on developing a.project to implement the new combined TMDL/WQIG WIP process. Initially the Silver Creek or a 
subwatershed of the upper Gila River watershed was targeted but ultimately the upper Santa Cruz watershed was chosen. Staff 
reviewed and commented on Tetra Tech 's and UofA's Santa Cruz reports, participated in watershed group meetings, and 
coordinated efforts internally. 

Del #4: Effectiveness monitoring samples were collected from Pinto Creek, Tonto and Christopher Creeks and the LCR. Pinto 
Creek continues to show improvements based upon the new cap and stormwater drainage design implemented at the Gibson 
mine. Tonto and Christopher creeks appear to have reduced nutrient loading but continue to have routine E. coli exceedances 
during storm flows. Additional twice a month sampling will take place in FY15 Ql to confirm the nutrient reductions. The 
Boulder Creek Hillside mine L TP project is finally moving forward . ADOA was awarded 319 monies to have their contractor 
determine access road feasibility and cap design. BLM is moving forward with their project (update to be given in FY15 Ql) and 
ADEQ compliance section continues to work with the owner of the MTP. TMDL and WQIG staff completed the field evaluation 
of23 previously completed 319 grant projects. We are still developing the evaluation scoring matrix. Progress on meeting the 
performance measure is tracked on the Master Target List and depicted on the Unit Q-boards. The methodology for the measure 
performance has not been finalized but will be shared with EPA upon completion. There was no sampling of the NWQI 
watershed as we have not been informed that any projects have been awarded. ADEQ will attempt to characterize pre
implementation conditions once we know where projects will be located. 

Del #5 : First and second quarter updates were completed and provided to EPA . . 

Del #6: Constructive, effective and regular communication between EPA R9 and ADEQ occurred throughout the fiscal year. 
EPA supported ADEQ efforts to continue the integration ofthe NPS/319 and TMDL programs. Monthly combined 319 and 
TMDL calls between EPA and ADEQ occurred throughout the year. 

Del #7: Although project status was not tracked via GSDs, EPA was given updates throughout the year via monthly calls and 
workplan table updates. 
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I. . -1 ehvera le 5 38 & D . b TMDLP . ro1ects Q I S uarterly tatus 
Segment (impairment) Milestone (target) Actual/Comments 

Watson Lake (Nitrogen, low QI- Draft TMDL is under review by 
D.O., high pH) management. WLA language was agreed 

upon with WQD Management and 
Permitting Units. ADEQ will meet with City 
of Prescott in Q2. 
Q2- ADEQ met with the City of Prescott and 
their contractor on 10/29. Draft TMDL under 
WQD management review. Expected to be 
share with EPA and COP in Q3. 
Q3- Draft TMDL public comment period 
began on April I 51 

Q4- Public comment period ended May I . I 0 
30-day public comment period begins sets of comments were received. Responses 
(9/ 1/13) and TMDL revisions have been ongoing. 
45-day AAR Notice begins (12/1 /13) 
Submit final to EPA (3/1/14) 

Granite Creek- headwaters to Q 1- Draft TMDL Report delayed by issues 
Willow Creek (Low D.O., E. with the Watson Lake draft TMDL. 
coli) Additional waters~ed sampling events took 

place to fill data gaps identified in the 
modeling and review process. 
Q2- TMDL was drafted and will be sent 
through WQD management review after 
Watson Lake TMDL. 
Q3- Public comment period will open on 
June 2nd 

Q4- Due to extent and nature of comments 
received during the Watson Lake Public 

30-day public comment period begins comment period the release of the Granite 
(10/1/13) Creek report was delayed. 
45-day AAR Notice begins (1/1/14) 
Submit final to EPA ( 4/1/14) 

Miller Creek (E. coli) Same schedule as Granite Creek TMDL QI- see Granite Creek above 
Q2- see Granite Creek above 
Q3- see Granite Creek above 
Q4- see Granite Creek above 

Manzanita Creek (E. coli) Same schedule as Granite Creek TMDL Ql- see Granite Creek above 
Q2- see Granite Creek above 
Q3- see Granite Creek above 
Q4- see Granite Creek above 

Alamo Lake (Hg in fish tissue) Complete Data Summary Report Ql- Outline for Data Summary developed. 
(10/1/13) Q2- No activity on project 

Q3- see Granite Creek above 
Q4- No activity on project 

Lyman Lake (Hg in fish tissue) Complete Data Summary Report (I/1 /14) Ql- no activity on project 
Q2- no activity of project, will be initiated in 
3rd Qtr. 
Q3- no activity on project 
Q4- No activity on project 
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Parker Canyon Lake (Hg in Complete Data Summary Report (9/1/13) Ql- off target, will be completed in Q2. 
Fish Tissue) Q2- TMDL report reworked into data 

summary report 
Q3- no activity on project 
Q4- No activity on project 

Queen Creek- headwaters to Ql- Internal discussions led to additional 
Superior WWTP (Cu, Pb) questions for contractor. A waiting 

clarification. 
Q2- Continued internal discussions on 
appropriate course of action 
Q3- no action on project 

Complete draft TMDLs (11/ 1/13) Q4- No activity on project 
Public Comment Period begins ( J/15/14) 
45-day AAR Notice begins (5/30/14) 

Queen Creek- Superior WWTP Q 1- see Queen Creek above 
to Potts Canyon (Cu) Q2- see Queen Creek above 

Q3- see Queen Creek above 
S~me schedule as Queen Creek Q4- see Queen Creek above 

Queen Creek- Potts Canyon to Q 1- see Queen Creek above 
Whitlow Dam (Cu) Q2- see Queen Creek above 

Q3- see Queen Creek above 
Same schedule as Queen Creek Q4- see Queen Creek above 

Queen Creek- Potts Canyon to Q 1- see Queen Creek above 
Whitlow Dam (Cu) Q2- see Queen Creek above 

Q3- see Queen Creek above 
Same schedule as Queen Creek Q4- see Queen Creek above 

Arnett Creek- Headwaters to Q 1- see Queen Creek above 
Queen Creek (Cu) Q2- see Queen Creek above 

Q3- see Queen Creek above 
Same schedule as Queen Creek Q4- see Queen Creek above 

Unnamed Trib to Queen Creek Q 1- see Queen Creek above 
(-991) (Cu) Q2- see Queen Creek above 

Q3- see Queen Creek above 
Same schedule as Queen Creek Q4- see Queen Creek above 

Unnamed Trib to Queen Creek Ql- see Queen Creek above 
(-1843)(Cu) Q2- see Queen Creek above 

Q3- see Queen Creek above 
Same schedule as Queen Creek Q4- see Queen Creek above 

Unnamed Trib to Queen Creek Q 1- see Queen Creek above 
(-472) (Cu) Q2- see Queen Creek above 

Q3- see Queen Creek above 
Same schedule as Queen Creek Q4- see Queen Creek above 

Gila River Pesticide Delist Ql- Draft delist report was completed in 
August. WQD management is reviewing 
document prior to sharing with stakeholders 
in Q2 
Q2- Draft document shared with EPA, and 
stakeholder (including tribes). Will propose 
<lei isting reaches in 201 2/14 IR. 
Q3- no additional activity on project 

Complete delist report (9/30/13) Q4- no additional activity on project 
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13 8-2 C . . ontmue d TMDLD eve opment s tatus T bl a e 
Segment Impairment Purpose Comments 

Bear Canyon Lake Low pH Prepare data analysis to Ql- Sampling event took place in 
support delist report August 

Q2- No action on project 
Q3- Draft data analysis report 
completed 
Q4- Additional sampling event 
occurred. 

Rose Canyon Lake Low pH Prepare data analysis to Ql- No action on project 
support delist report Q2- No actfon on project 

Q3- Draft data analysis report 
completed 
Q4- No sampling event took place 

Pinto Creek- headwaters to Cu TMDL report development is Ql- No action of project 
Ripper Spring* on hold until adoption ofSSS Q2- Received permission from 

Governor' s office to proceed with 
WQS triennial review 
Q3- no activity on project 
Q4- WQD Deputy Director' s office 
continued drafting proposed rule-
making language to include Pinto SSS 

Pinto Creek- Ripper Spring to Cu TMDL report development is Ql- No action of project 
Roosevelt Lake* on hold until adoption of SSS Q2- Received permission from 

Governor's office to proceed with 
WQS triennial review 
Q3- no activity on project 
Q4- see Pinto Creek above 

Haunted Canyon- Headwaters Cu TMDL report development is Ql- No action of project 
to Pinto Creek* on hold until adoption ofSSS Q2- Received permission from 

Governor's office to proceed with 
WQS triennial review 
Q3- no activity on project 
Q4- see Pinto Creek above 
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Five Point Mountain- Cu TMDL report development is Ql- No action of project 
Headwaters to Pinto Creek* on hold until adoption of SSS Q2- Received permission from 

Governor's office to proceed with 
WQS triennial review 
Q3- no activity on project 
Q4- see Pinto Creek above 

Mule Gulch- headwaters to Cu Review modeling report and oonsult Ql- Internal discussions continued 
Above Lavender Pit* with FMl to determine SSS/IMDL regarding the direction that the project 

approoch should take. Based on work completed 
by FMI additional monitoring is 
needed to determine effectiveness of 
projects and current WQ status. 
Q2- Briefly discussed options with 
FMI representatives. Will continue 
discussions in Q3 
Q3- Sent letter to FM! Copper Queen 
requesting meeting to discuss 
coordinating sampling effort. No 
response has been received 
Q4- FM! responded to request and 
proposed a meeting to discuss to 
project to be schedule the FYI 5 QI. 

Mule Gulch- Above Lavender Cu, pH Review modeling report and oonsult QI- see Mule Gulch above. 
Pit to Bisbee WWTP* with FMl to detennine SSS/IMDL Q2- see Mule Gulch above. 

approach Q3- see Mule Gulch above. 
Q4- see Mule Gulch above 

Mule Gulch- WWTP to Cd, Cu, pH, Zn Review modeling report and oonsult QI- see Mule Gulch above. 
Highway Bridge* with FMl to detennine SSS/IMDL Q2- see Mule Gulch above. 

approoch Q3- see Mule Gulch above. 
Q4- see Mule Gulch above 

Brewery Gulch- headwaters to pH Review modeling report and oonsult Ql- see Mule Gulch above. 
Mule Gulch* with FM! to determine SSS/IMDL Q2- see Mule Gulch above. 

approoch Q3- see Mule Gulch above. 
Q4- see Mule Gulch above 
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Gila River-Centennial Wash to Se, B Continued monitoring to inform QI- Additional low flow sampling 
Gillespie Dam TMDL development was conducted to determine if certain 

canals/ag return flows are sources. 
Q2- Public meeting held on 12/ 12. 
Low flow sampling will continue in 
Q3, data analysis initiated 
Q3- Additional source water samples 
were collected; data analysis 
continued with agriculture return 
flows being the primary source 
Q4- Draft TMDL report completed 
and peer reviewed, under review by 
TMDL supervisor 

Gila River-Coyote Wash to Se, B Continued monitoring to inform Ql- Additional storm samples were 
Fortuna Wash TMDL development collected. 

Q2- No additional samples were 
collected, data analysis initiated 
Q3- Additional flow sampling event 
took place 
Q4- Reach will be split based upon 
hydrologic conditions observed 
throughout the project. ADEQ will 
propose delisting both Se and B based 
on project monitoring data. 

East Verde River-American As, B Continued monitoring to Ql- No additional samples were 
Gulch to Verde River determine ifa TMDL or delist collected. 

report is necessary Q2- No additional sampling, data 
analysis initiated 
Q3- Boron delist report draft was 
initiated. Data analysis for As 
continued 
Q4- Boron delist report completed and 
under review by TMDL supervisor 

East Verde River-Ellison Creek Se Continued monitoring to Q 1- Storm samples collected; no 
to American Gulch detennine if a TMDL or delist exceedances were observed. Potential 

report is necessruy delist. 
Q2- No additional sampling, data 
analysis initiated 
Q3- Delist report drafted and review 
by Unit Manager 
04- Delist report completed 

Big Bug Creek Watershed Metals Monitor to determine pre- Q 1- Several storm events were 
Project remediation conditions and sampled. Results confirmed that mines 

develop a TMDL Lite targeted by USFS degrade water 
quality. 
Q2- Data collection continued and 
data analysis initiated 
Q3- Additional stormwater samples 
were collected 
Q4- No additional water quality data 
were collected. Data analysis and 
summary report began. 
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Boulder Creek As, Cu, Zn Measure W /WQD PM Q 1- Continued coordinating L TP 
project with EPA and state agencies. 
Still developing state MOU and ISA. 
Q2- EPA Superfund funds no longer 
available for road construction. State 
will evaluate feasibility of moving 
forward in early Q3 
Q3- Received Draft Form of Easement 
from FMI Bagdad formalizing their 
support for the L TP remediation 
project. ISA and MOU with ASLD 
and ADOA will be completed by 
April 18'11 • Meet with URS (ADOA) 
contractor to discuss cost estimates 
and contingencies. Once ISA is signed 
they will begin work on access road 
planning and cost contingency 
reduction. 
Q4- ISA has been signed, funds 
obligated to ADOA and URS has 
begun work. ADEQ and State Land 
are scheduled to meet with BLM in 
Ql FY15 to get a status update. 

Pinto Creek Cu Measure W /WQD PM Ql- Gibson mine site visit scheduled 
for early Q2 followed by WQ 
sampling equipment installation. 
Q2- Five (5) first flush samplers 
installed, sampling event collected 
both grabs and first flush samples 
Q3- Additional sampling event took 
place in March. Preliminary results 
indicate that the copper concentration 
has been reduced by approximately 
75% at the mouth of the Gibson Mine 
tributary. 
Q4- No additional samples were 
collected. Passive sampling equipment 
maintained and autosampler installed 
at mouth of Gibson mine tributary. 
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Turkey Creek Cu, Pb Measure W/WQD PM Ql- No additional monitoring was 
conducted. Provided EPA R9 with 
additional information for success 
story development. 
Q2- No additional action on project 
Q3- Tried to access the Blue Belle 
Mine but could not due to a locked 
gate. Will follow up with permits to 
determine status of mine. 
Q4- No additional sample were 
collected; site was added to MSGP 
nonfiler project list 

Tonto and Christopher Creeks Nitrogen and WQDPM Ql- Completed intensive summer 
E. coli sampling effort (10 sampling events). 

Data analysis will continue into Q2 as 
lab results are received. 
Q2- Continued data analysis 
Q3- Data summary report has been 
drafted, reviewed and is being revised 
Q4- Revised report under TMDL 
Supervisor review. Will resume 
summer sampling in FY15 QI. 

Little Colorado River Turbidity WQDPM Ql-TMDL and 319 staff conducted 
Winema site visit. This watershed will 
be used to develop BMP effectiveness 
monitoring protocols for 319 projects. 
Q2-TMDL and WQIG staff meet with 
NCD and Coyote Creek grantee to 
review project status 
Q3- Staff developed field BMP 
evaluation forms. Will test forms in 
Q4 
Q4-Samples collected to evaluate 
Crosswhite projects. 

Coordinate Monitoring of NWQl Ql- Met with NRCS and R9 NPS to 
NWQI watershed discuss priority watersheds- LCR and 

San Pedro. Will develop sampling 
plans once we complete Conservation 
Cooperator Agreement with NRCS. 
Q2- No additional action 
Q3- NRCS agreement was finalized 
and project data was forwarded to 
ADEQ. Planning will continue into 
Q4 
Q4- No additional action on project 
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Additional WQD PM waters as WQDPM Ql- No additional waters identified. 
warranted Q2- No additional waters identified. 

Q3- No additional waters identified. 
Q3- No additional waters identified. 

Participate in 319 Grant WQlGP Task 1.3.9, #12 Ql- Project will begin in Q2. 
effectiveness monitoring 

Measure W- 2002 Baseline Waters 
WQD PM- Water Quality Division Performance Measure 
NWQI- NRCS National Water Quality Initiative 

13 8 4 TMDL I -
Segment 

Lake Mary Lake 

Parker Canyon Lake (1 TIP) 

Cortez Lake Management Plan 

Queen Creek (multiple reaches, 1 TIP) 

Coordinate efforts with WQIGP in new targeted 
watersheds 

August 5, 2014 

Q2- Initiated process is Upper LCR 
watershed, with continue in Q3 
Q3- Continued Upper LCR project 
Q4- Completed 8 BMP evaluation site 
visits 

t f Pl mp1 emen a 10n ans T bl a e 
Comments 

Ql- No action of project 
Q2- Will be peer reviewed in Q3 
Q3- Peer review began 
Q4- No additional activity on project 
Ql- No action of project 
Q2- Project summary drafted, TIP will not be drafted unless 
stakeholder support is generated 
Q3- No additional activity on project 
Q4- No additional activity on project 
Ql- No action of project 
Q2- No action of project 
Q3- No action of project 
Q4- No action of project 
Ql- No action of project 
Q2- No action of project 
Q3- No action of project 
Q4- No action of project 
QI- Still waiting for UofA to complete modeling effort in Silver 
Creek and Upper Gila watersheds to determine which areas to 
target. 
Q2- UofA modeling update still pending 
Q3- No update on upper Gila modeling. Focus has shifted to 
Upper Santa Cruz watershed. Tetra Tech modeling report will be 
completed and WIC kickoff meeting will be held in April. 
Q4- WQ monitoring training was attempted but there was a lack of 
interest from the watershed group. UofA began drafting SAP with 
ADEQ input. SAP will be presented to group and input sought 
prior to finalizing it. 
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